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SMCCR-MUT (70- 1  y) 13  December 1988  

MEMORANDUM FOR: CBIRRDS Members  (See DISTRIBUTION) 

SUBJECT: FY1989 TSWG Program Plan 

I. Enclosed is a  breakdown of the FYl989 TSWG Program, as well as a  description 
of the decision making process used to deal with the 50  percent budget  cut 
exper ienced this year. Mostly through the use of agency matching funds 
and  across the board reductions, TSWG has managed  to provide for an  amb itious 
schedule of ongoing projects and  new starts, including six from our subgroup. 

2. Even though cuts have been  sustained, indications are that at least some 
of the funds can be  recovered in FY90. For instance, the Mob ile Lab  project 
should resume at full funding to completion in the next FY. This is a  pivotal 
year in which we must demonstrate some concrete results. But, if we do, 
the program should continue. 

Encl 
as 

DRE FARENWALD 
Co-Chairman, CBIRRDS 
Chief, Technical Integration Division 
Mun itions Directorate 


